

PROJECT PLANNING PHASE

Planning Logic

Introduction

Planning is an important phase that defines the sequence of activities required to successfully implement the SLA Breach Awareness and Justification System. The planning process ensures that SLA monitoring, notification, justification, approval, and reporting modules are developed systematically, tested thoroughly, and deployed efficiently within the ServiceNow platform.

Planning Logic

The project follows a structured implementation process:

1. Requirement Gathering

- Understand SLA monitoring requirements.
- Identify user roles (Requester, Analyst, Manager).
- Define breach notification and justification requirements.
- Identify reporting and approval needs.

2. System Design

- Design the SLA monitoring process.
- Design breach alert notifications.
- Design the justification submission form.
- Design manager approval workflow.
- Design SLA reporting dashboard.

3. Development

- Configure SLA definitions.
- Create breach notification workflows.
- Develop justification form.
- Configure approval workflow using Flow Designer.
- Create reports and dashboards.

4. Testing

- Verify SLA tracking.
- Test notification delivery.
- Validate justification submission.
- Test manager approval/rejection process.
- Verify reports and dashboards.

5. Deployment

- Deploy the application to the ServiceNow instance.
- Perform final validation.
- Verify all workflows are functioning correctly.

6. Maintenance

- Monitor SLA performance.
- Update SLA rules when required.
- Maintain notification and approval workflows.
- Generate periodic performance reports.

Planning Objectives

- Develop the system in a structured manner.
- Reduce SLA breaches through early awareness.
- Improve accountability with justification tracking.
- Ensure timely project completion.
- Enhance service quality and operational efficiency.

Conclusion

The planning logic provides a clear roadmap for implementing an automated SLA Breach Awareness and Justification System that improves SLA compliance, accountability, transparency, and service performance.

Project Planning

Project Schedule

Phase	Activity	Expected Outcome
Phase 1	Requirement Analysis	Requirements identified
Phase 2	System Design	Solution architecture prepared
Phase 3	SLA Configuration	SLA rules configured
Phase 4	Notification & Justification Development	Alerts and justification module implemented
Phase 5	Approval Workflow Development	Manager approval process automated
Phase 6	Testing	System validated

Resource Planning

Software Resources

- ServiceNow Personal Developer Instance (PDI)
- Flow Designer
- Notification Service
- ServiceNow Studio
- Reports & Dashboards

Hardware Requirements

- Computer/Laptop
- Stable Internet Connection

Human Resources


- Project Developer
- System Administrator
- End Users
- Project Guide/Mentor

Risk Management

Risk	Solution
Missed SLA notifications	Configure and test notifications properly
Incorrect justification submission	Validate mandatory fields
Approval workflow failure	Test Flow Designer workflows thoroughly
Inaccurate SLA reports	Validate report data before deployment

Deliverables

- SLA Monitoring Module
- Breach Notification Module
- Justification Submission Module
- Manager Approval Workflow
- Reports & Dashboards
- Project Documentation
- Testing Report



Conclusion

Proper planning ensures that the SLA Breach Awareness and Justification System is implemented efficiently while improving SLA compliance, reducing breaches, increasing accountability, and enhancing overall service quality.